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1. Introduction

1.1 Background

Site Number: C5PB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving industries
including: personal  care, chemical manufacturing, dental & medical, mold making, electronic encapsulation,
adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and stored at the facility
include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane (product name SF350). Plant
representatives also stated that small quantities of toluene, isopropyl alcohol, acetone, phosphoric acid, acetic acid,
and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring downwind of
the incident to support WFD. An EPA OSC and START contractors arrived on scene at approximately 0345 hours
and to support WFD and LCHD with downwind air monitoring. Throughout the early morning hours and into the mid
day of 5/4/19, EPA and START conducted air monitoring with a MultiRae 5gas meter in the adjacent neighborhood
downwind (south of Site), which included an elementary school, daycare, church, apartment buildings (west of the
Site), and adjacent business; no elevated readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  On 5/9/19, the search and recovery effort conducted by Coroner and WFD concluded and control of the Site
was turned back over to the AB Specialty Silicones, LLC. The cause of the explosion is still under investigation as of
5/7/19, and investigators state that it could take up to a month to pinpoint the cause of the explosion. Since 5/9/19,
EPA has been coordinating with AB Specialty Silicones, LLC, CSB, and OSHA to direct response actions to mitigate
actively releasing or threatened release of CERCLA hazardous substances at the site, while ensuring evidence
preservation for ongoing investigations. 

2.1.2 Response Actions to Date

Operational Period  Week of 5/27 – 6/2

Operations on Memorial Day

Boom and sorbent inspection/maintenance/changeout continued throughout Memorial Day Holiday Weekend, and a
vacuum truck crew remained on standby all weekend to support storm water management during rain events.

Operations at Plant Site:

Work to mitigate overhead hazards from within the highbay warehouse building continued during the operational
period and will remain an ongoing task throughout the duration of the response while work occurs within the
structure.

An evidence storage warehouse was secured by the PRP for storage of material removed from the highbay
warehouse in accordance with an Evidence and Site Control Agreement executed as part of the ongoing CSB and
OSHA investigations. A total of 4 van trailers of material were relocated from the highbay warehouse to the evidence
warehouse during the operational period. Material removed included empty containers, supplies, and containers of
raw material and/or finished product. All containers are given a unique identification number, visually inspected for
container integrity, decontaminated as needed, and screened with a PID for VOCs prior to loading for transfer to the
evidence warehouse. Empty drums, supplies, and any nonhazardous material are being relocated to create a safer
space to work inside the highbay warehouse as well as to generate access to containers of CERCLA hazardous
substance, DOT hazardous material and RCRA hazardous waste.

A second round of perimeter air samples were collected by the PRP’s consultant and analyzed for asbestos in
accordance with NIOSH Method 7400; results are pending. Additionally, 24hour air samples were collected from the
perimeter and from inside the highbay warehouse and analyzed for VOCs in accordance with EPA Method TO15;
results are pending.

Since many of the siloxanebased raw materials and finished products may produce formaldehyde as a byproduct
during combustion, EPA and START collected air samples from biased locations to determine if VOC readings inside
the highbay warehouse may be attributable to formaldehyde. Preliminary results indicate low levels of formaldehyde
that likely are not a contributing factor to the VOC levels detected inside the warehouse.

Sludge located throughout the floor of the highbay warehouse was removed where it was safe for crews to work and
where the relocation of containers/totes provided access to crew and equipment. On 5/31 while crews were removing
sludge, it was observed that some portions of the sludge solidified into an icelike formation. VOC readings ranged
from 535 ppm when approximately 3 feet away from the material and spiked to 120 ppm near the surface of the
material. The ambient temperature during the afternoon on 5/31 was around 80 degrees F. EPA and START collected
a sample of icelike substance for analysis. The material is believed to be Andisil D4 (Octamethylcyclotetrasiloxane),
which has a flashpoint of 134.6 degrees F and a melting/freezing point of 62.6 degrees F.

Storm water management from the Site continued during the operational period. Work included maintenance to the
berms along the north and west boundaries of the Site and active collection of storm water runoff collected in the
berms. A vacuum truck crew remained on standby after hours to support storm water management during rain
events.

Operations at Sunset Avenue Ditch:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period. A vacuum truck was utilized to remove recoverable sheen or product as
needed.

Operations at Wetlands and Osprey Lake Area:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period.  An additional 100 ft of hard boom was added to the boom set located where
the wetlands enters Osprey Lake during the operational period.

Wetlands specialists from the PRP’s consultant conducted a walk of the wetlands and Osprey Lake area with EPA
and START to aid in the preparation of a longerterm remediation plan. A meeting to discuss the draft remediation
plan is being planned for the next operational period for all stakeholders in the plan.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated sorbent/debris  2x20 yd rolloff  pending

 Contaminated storm water  50,000 gals  pending

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Planned activities for the next operational period (6/3 6/9) include: 1) removal of containers/totes of raw product
and/or finished goods and relocation to the evidence warehouse; 2) removal of drums potentially containing CERCLA
hazardous substances, DOT hazardous materials and/or RCRA hazardous wastes located in the southwestern
corner of the warehouse building (waste satellite accumulation storage area); 3) removal of contaminated debris from
highbay warehouse; 4) management of material inside the aboveground storage tanks; 5) continued management of
stormwater runoff for the Site; and 6) continued daily inspection and maintenance of hard boom, sorbent boom and
sorbent pom poms with change out as needed occurred 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $45,000.00 $25,000.00 $20,000.00 44.44%

Intramural Costs

Total Site Costs $45,000.00 $25,000.00 $20,000.00 44.44%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Gurnee Park District
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Department of Transportation
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act of 1980
CSB: Chemical Safety Board
DOT: U.S. Department of Transportation
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: Milligrams Per Liter
NIOSH: National Institute for Occupational Safety and Health
OSC: OnScene Coordinator
PCB: Polychlorinated Biphenyl
PEL: Permissible Exposure Limit
PID: Photoionization Detector
POLREP: Pollution Report
ppm: Parts Per Million
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
VOC: Volatile Organic Compound
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly. 

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5PB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving industries
including: personal  care, chemical manufacturing, dental & medical, mold making, electronic encapsulation,
adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and stored at the facility
include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane (product name SF350). Plant
representatives also stated that small quantities of toluene, isopropyl alcohol, acetone, phosphoric acid, acetic acid,
and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring downwind of
the incident to support WFD. An EPA OSC and START contractors arrived on scene at approximately 0345 hours
and to support WFD and LCHD with downwind air monitoring. Throughout the early morning hours and into the mid
day of 5/4/19, EPA and START conducted air monitoring with a MultiRae 5gas meter in the adjacent neighborhood
downwind (south of Site), which included an elementary school, daycare, church, apartment buildings (west of the
Site), and adjacent business; no elevated readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  On 5/9/19, the search and recovery effort conducted by Coroner and WFD concluded and control of the Site
was turned back over to the AB Specialty Silicones, LLC. The cause of the explosion is still under investigation as of
5/7/19, and investigators state that it could take up to a month to pinpoint the cause of the explosion. Since 5/9/19,
EPA has been coordinating with AB Specialty Silicones, LLC, CSB, and OSHA to direct response actions to mitigate
actively releasing or threatened release of CERCLA hazardous substances at the site, while ensuring evidence
preservation for ongoing investigations. 

2.1.2 Response Actions to Date

Operational Period  Week of 5/27 – 6/2

Operations on Memorial Day

Boom and sorbent inspection/maintenance/changeout continued throughout Memorial Day Holiday Weekend, and a
vacuum truck crew remained on standby all weekend to support storm water management during rain events.

Operations at Plant Site:

Work to mitigate overhead hazards from within the highbay warehouse building continued during the operational
period and will remain an ongoing task throughout the duration of the response while work occurs within the
structure.

An evidence storage warehouse was secured by the PRP for storage of material removed from the highbay
warehouse in accordance with an Evidence and Site Control Agreement executed as part of the ongoing CSB and
OSHA investigations. A total of 4 van trailers of material were relocated from the highbay warehouse to the evidence
warehouse during the operational period. Material removed included empty containers, supplies, and containers of
raw material and/or finished product. All containers are given a unique identification number, visually inspected for
container integrity, decontaminated as needed, and screened with a PID for VOCs prior to loading for transfer to the
evidence warehouse. Empty drums, supplies, and any nonhazardous material are being relocated to create a safer
space to work inside the highbay warehouse as well as to generate access to containers of CERCLA hazardous
substance, DOT hazardous material and RCRA hazardous waste.

A second round of perimeter air samples were collected by the PRP’s consultant and analyzed for asbestos in
accordance with NIOSH Method 7400; results are pending. Additionally, 24hour air samples were collected from the
perimeter and from inside the highbay warehouse and analyzed for VOCs in accordance with EPA Method TO15;
results are pending.

Since many of the siloxanebased raw materials and finished products may produce formaldehyde as a byproduct
during combustion, EPA and START collected air samples from biased locations to determine if VOC readings inside
the highbay warehouse may be attributable to formaldehyde. Preliminary results indicate low levels of formaldehyde
that likely are not a contributing factor to the VOC levels detected inside the warehouse.

Sludge located throughout the floor of the highbay warehouse was removed where it was safe for crews to work and
where the relocation of containers/totes provided access to crew and equipment. On 5/31 while crews were removing
sludge, it was observed that some portions of the sludge solidified into an icelike formation. VOC readings ranged
from 535 ppm when approximately 3 feet away from the material and spiked to 120 ppm near the surface of the
material. The ambient temperature during the afternoon on 5/31 was around 80 degrees F. EPA and START collected
a sample of icelike substance for analysis. The material is believed to be Andisil D4 (Octamethylcyclotetrasiloxane),
which has a flashpoint of 134.6 degrees F and a melting/freezing point of 62.6 degrees F.

Storm water management from the Site continued during the operational period. Work included maintenance to the
berms along the north and west boundaries of the Site and active collection of storm water runoff collected in the
berms. A vacuum truck crew remained on standby after hours to support storm water management during rain
events.

Operations at Sunset Avenue Ditch:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period. A vacuum truck was utilized to remove recoverable sheen or product as
needed.

Operations at Wetlands and Osprey Lake Area:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period.  An additional 100 ft of hard boom was added to the boom set located where
the wetlands enters Osprey Lake during the operational period.

Wetlands specialists from the PRP’s consultant conducted a walk of the wetlands and Osprey Lake area with EPA
and START to aid in the preparation of a longerterm remediation plan. A meeting to discuss the draft remediation
plan is being planned for the next operational period for all stakeholders in the plan.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated sorbent/debris  2x20 yd rolloff  pending

 Contaminated storm water  50,000 gals  pending

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Planned activities for the next operational period (6/3 6/9) include: 1) removal of containers/totes of raw product
and/or finished goods and relocation to the evidence warehouse; 2) removal of drums potentially containing CERCLA
hazardous substances, DOT hazardous materials and/or RCRA hazardous wastes located in the southwestern
corner of the warehouse building (waste satellite accumulation storage area); 3) removal of contaminated debris from
highbay warehouse; 4) management of material inside the aboveground storage tanks; 5) continued management of
stormwater runoff for the Site; and 6) continued daily inspection and maintenance of hard boom, sorbent boom and
sorbent pom poms with change out as needed occurred 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $45,000.00 $25,000.00 $20,000.00 44.44%

Intramural Costs

Total Site Costs $45,000.00 $25,000.00 $20,000.00 44.44%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Gurnee Park District
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Department of Transportation
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act of 1980
CSB: Chemical Safety Board
DOT: U.S. Department of Transportation
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: Milligrams Per Liter
NIOSH: National Institute for Occupational Safety and Health
OSC: OnScene Coordinator
PCB: Polychlorinated Biphenyl
PEL: Permissible Exposure Limit
PID: Photoionization Detector
POLREP: Pollution Report
ppm: Parts Per Million
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
VOC: Volatile Organic Compound
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

AB Specialty Silicones Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #5
Progress POLREP
AB Specialty Silicones Fire

Waukegan, IL 
Latitude: 42.3929181 Longitude: 87.8938617 

To: Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Steve Ridenour, U.S. EPA
Chuck Curtis, Illinois EPA
Kraig Owens, Gurnee Park District
Craig Thomas, U.S. EPA

From: Dan Haag, OnScene Coordinator 

Date: 6/4/2019 

Reporting Period: 5/27/19  6/2/19 

1. Introduction

1.1 Background

Site Number: C5PB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving industries
including: personal  care, chemical manufacturing, dental & medical, mold making, electronic encapsulation,
adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and stored at the facility
include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane (product name SF350). Plant
representatives also stated that small quantities of toluene, isopropyl alcohol, acetone, phosphoric acid, acetic acid,
and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring downwind of
the incident to support WFD. An EPA OSC and START contractors arrived on scene at approximately 0345 hours
and to support WFD and LCHD with downwind air monitoring. Throughout the early morning hours and into the mid
day of 5/4/19, EPA and START conducted air monitoring with a MultiRae 5gas meter in the adjacent neighborhood
downwind (south of Site), which included an elementary school, daycare, church, apartment buildings (west of the
Site), and adjacent business; no elevated readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  On 5/9/19, the search and recovery effort conducted by Coroner and WFD concluded and control of the Site
was turned back over to the AB Specialty Silicones, LLC. The cause of the explosion is still under investigation as of
5/7/19, and investigators state that it could take up to a month to pinpoint the cause of the explosion. Since 5/9/19,
EPA has been coordinating with AB Specialty Silicones, LLC, CSB, and OSHA to direct response actions to mitigate
actively releasing or threatened release of CERCLA hazardous substances at the site, while ensuring evidence
preservation for ongoing investigations. 

2.1.2 Response Actions to Date

Operational Period  Week of 5/27 – 6/2

Operations on Memorial Day

Boom and sorbent inspection/maintenance/changeout continued throughout Memorial Day Holiday Weekend, and a
vacuum truck crew remained on standby all weekend to support storm water management during rain events.

Operations at Plant Site:

Work to mitigate overhead hazards from within the highbay warehouse building continued during the operational
period and will remain an ongoing task throughout the duration of the response while work occurs within the
structure.

An evidence storage warehouse was secured by the PRP for storage of material removed from the highbay
warehouse in accordance with an Evidence and Site Control Agreement executed as part of the ongoing CSB and
OSHA investigations. A total of 4 van trailers of material were relocated from the highbay warehouse to the evidence
warehouse during the operational period. Material removed included empty containers, supplies, and containers of
raw material and/or finished product. All containers are given a unique identification number, visually inspected for
container integrity, decontaminated as needed, and screened with a PID for VOCs prior to loading for transfer to the
evidence warehouse. Empty drums, supplies, and any nonhazardous material are being relocated to create a safer
space to work inside the highbay warehouse as well as to generate access to containers of CERCLA hazardous
substance, DOT hazardous material and RCRA hazardous waste.

A second round of perimeter air samples were collected by the PRP’s consultant and analyzed for asbestos in
accordance with NIOSH Method 7400; results are pending. Additionally, 24hour air samples were collected from the
perimeter and from inside the highbay warehouse and analyzed for VOCs in accordance with EPA Method TO15;
results are pending.

Since many of the siloxanebased raw materials and finished products may produce formaldehyde as a byproduct
during combustion, EPA and START collected air samples from biased locations to determine if VOC readings inside
the highbay warehouse may be attributable to formaldehyde. Preliminary results indicate low levels of formaldehyde
that likely are not a contributing factor to the VOC levels detected inside the warehouse.

Sludge located throughout the floor of the highbay warehouse was removed where it was safe for crews to work and
where the relocation of containers/totes provided access to crew and equipment. On 5/31 while crews were removing
sludge, it was observed that some portions of the sludge solidified into an icelike formation. VOC readings ranged
from 535 ppm when approximately 3 feet away from the material and spiked to 120 ppm near the surface of the
material. The ambient temperature during the afternoon on 5/31 was around 80 degrees F. EPA and START collected
a sample of icelike substance for analysis. The material is believed to be Andisil D4 (Octamethylcyclotetrasiloxane),
which has a flashpoint of 134.6 degrees F and a melting/freezing point of 62.6 degrees F.

Storm water management from the Site continued during the operational period. Work included maintenance to the
berms along the north and west boundaries of the Site and active collection of storm water runoff collected in the
berms. A vacuum truck crew remained on standby after hours to support storm water management during rain
events.

Operations at Sunset Avenue Ditch:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period. A vacuum truck was utilized to remove recoverable sheen or product as
needed.

Operations at Wetlands and Osprey Lake Area:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period.  An additional 100 ft of hard boom was added to the boom set located where
the wetlands enters Osprey Lake during the operational period.

Wetlands specialists from the PRP’s consultant conducted a walk of the wetlands and Osprey Lake area with EPA
and START to aid in the preparation of a longerterm remediation plan. A meeting to discuss the draft remediation
plan is being planned for the next operational period for all stakeholders in the plan.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated sorbent/debris  2x20 yd rolloff  pending

 Contaminated storm water  50,000 gals  pending

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Planned activities for the next operational period (6/3 6/9) include: 1) removal of containers/totes of raw product
and/or finished goods and relocation to the evidence warehouse; 2) removal of drums potentially containing CERCLA
hazardous substances, DOT hazardous materials and/or RCRA hazardous wastes located in the southwestern
corner of the warehouse building (waste satellite accumulation storage area); 3) removal of contaminated debris from
highbay warehouse; 4) management of material inside the aboveground storage tanks; 5) continued management of
stormwater runoff for the Site; and 6) continued daily inspection and maintenance of hard boom, sorbent boom and
sorbent pom poms with change out as needed occurred 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $45,000.00 $25,000.00 $20,000.00 44.44%

Intramural Costs

Total Site Costs $45,000.00 $25,000.00 $20,000.00 44.44%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Gurnee Park District
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Department of Transportation
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act of 1980
CSB: Chemical Safety Board
DOT: U.S. Department of Transportation
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: Milligrams Per Liter
NIOSH: National Institute for Occupational Safety and Health
OSC: OnScene Coordinator
PCB: Polychlorinated Biphenyl
PEL: Permissible Exposure Limit
PID: Photoionization Detector
POLREP: Pollution Report
ppm: Parts Per Million
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
VOC: Volatile Organic Compound
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly. 

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #5
Progress POLREP
AB Specialty Silicones Fire

Waukegan, IL 
Latitude: 42.3929181 Longitude: 87.8938617 

To: Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Steve Ridenour, U.S. EPA
Chuck Curtis, Illinois EPA
Kraig Owens, Gurnee Park District
Craig Thomas, U.S. EPA

From: Dan Haag, OnScene Coordinator 

Date: 6/4/2019 

Reporting Period: 5/27/19  6/2/19 

1. Introduction

1.1 Background

Site Number: C5PB Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving industries
including: personal  care, chemical manufacturing, dental & medical, mold making, electronic encapsulation,
adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and stored at the facility
include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane (product name SF350). Plant
representatives also stated that small quantities of toluene, isopropyl alcohol, acetone, phosphoric acid, acetic acid,
and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring downwind of
the incident to support WFD. An EPA OSC and START contractors arrived on scene at approximately 0345 hours
and to support WFD and LCHD with downwind air monitoring. Throughout the early morning hours and into the mid
day of 5/4/19, EPA and START conducted air monitoring with a MultiRae 5gas meter in the adjacent neighborhood
downwind (south of Site), which included an elementary school, daycare, church, apartment buildings (west of the
Site), and adjacent business; no elevated readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant in
Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous adjacent
buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The incident has left 4
dead.  On 5/9/19, the search and recovery effort conducted by Coroner and WFD concluded and control of the Site
was turned back over to the AB Specialty Silicones, LLC. The cause of the explosion is still under investigation as of
5/7/19, and investigators state that it could take up to a month to pinpoint the cause of the explosion. Since 5/9/19,
EPA has been coordinating with AB Specialty Silicones, LLC, CSB, and OSHA to direct response actions to mitigate
actively releasing or threatened release of CERCLA hazardous substances at the site, while ensuring evidence
preservation for ongoing investigations. 

2.1.2 Response Actions to Date

Operational Period  Week of 5/27 – 6/2

Operations on Memorial Day

Boom and sorbent inspection/maintenance/changeout continued throughout Memorial Day Holiday Weekend, and a
vacuum truck crew remained on standby all weekend to support storm water management during rain events.

Operations at Plant Site:

Work to mitigate overhead hazards from within the highbay warehouse building continued during the operational
period and will remain an ongoing task throughout the duration of the response while work occurs within the
structure.

An evidence storage warehouse was secured by the PRP for storage of material removed from the highbay
warehouse in accordance with an Evidence and Site Control Agreement executed as part of the ongoing CSB and
OSHA investigations. A total of 4 van trailers of material were relocated from the highbay warehouse to the evidence
warehouse during the operational period. Material removed included empty containers, supplies, and containers of
raw material and/or finished product. All containers are given a unique identification number, visually inspected for
container integrity, decontaminated as needed, and screened with a PID for VOCs prior to loading for transfer to the
evidence warehouse. Empty drums, supplies, and any nonhazardous material are being relocated to create a safer
space to work inside the highbay warehouse as well as to generate access to containers of CERCLA hazardous
substance, DOT hazardous material and RCRA hazardous waste.

A second round of perimeter air samples were collected by the PRP’s consultant and analyzed for asbestos in
accordance with NIOSH Method 7400; results are pending. Additionally, 24hour air samples were collected from the
perimeter and from inside the highbay warehouse and analyzed for VOCs in accordance with EPA Method TO15;
results are pending.

Since many of the siloxanebased raw materials and finished products may produce formaldehyde as a byproduct
during combustion, EPA and START collected air samples from biased locations to determine if VOC readings inside
the highbay warehouse may be attributable to formaldehyde. Preliminary results indicate low levels of formaldehyde
that likely are not a contributing factor to the VOC levels detected inside the warehouse.

Sludge located throughout the floor of the highbay warehouse was removed where it was safe for crews to work and
where the relocation of containers/totes provided access to crew and equipment. On 5/31 while crews were removing
sludge, it was observed that some portions of the sludge solidified into an icelike formation. VOC readings ranged
from 535 ppm when approximately 3 feet away from the material and spiked to 120 ppm near the surface of the
material. The ambient temperature during the afternoon on 5/31 was around 80 degrees F. EPA and START collected
a sample of icelike substance for analysis. The material is believed to be Andisil D4 (Octamethylcyclotetrasiloxane),
which has a flashpoint of 134.6 degrees F and a melting/freezing point of 62.6 degrees F.

Storm water management from the Site continued during the operational period. Work included maintenance to the
berms along the north and west boundaries of the Site and active collection of storm water runoff collected in the
berms. A vacuum truck crew remained on standby after hours to support storm water management during rain
events.

Operations at Sunset Avenue Ditch:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period. A vacuum truck was utilized to remove recoverable sheen or product as
needed.

Operations at Wetlands and Osprey Lake Area:

Daily inspection and maintenance of hard boom, sorbent boom and sorbent pom poms with change out as needed
occurred during the operational period.  An additional 100 ft of hard boom was added to the boom set located where
the wetlands enters Osprey Lake during the operational period.

Wetlands specialists from the PRP’s consultant conducted a walk of the wetlands and Osprey Lake area with EPA
and START to aid in the preparation of a longerterm remediation plan. A meeting to discuss the draft remediation
plan is being planned for the next operational period for all stakeholders in the plan.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated sorbent/debris  2x20 yd rolloff  pending

 Contaminated storm water  50,000 gals  pending

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Planned activities for the next operational period (6/3 6/9) include: 1) removal of containers/totes of raw product
and/or finished goods and relocation to the evidence warehouse; 2) removal of drums potentially containing CERCLA
hazardous substances, DOT hazardous materials and/or RCRA hazardous wastes located in the southwestern
corner of the warehouse building (waste satellite accumulation storage area); 3) removal of contaminated debris from
highbay warehouse; 4) management of material inside the aboveground storage tanks; 5) continued management of
stormwater runoff for the Site; and 6) continued daily inspection and maintenance of hard boom, sorbent boom and
sorbent pom poms with change out as needed occurred 

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $45,000.00 $25,000.00 $20,000.00 44.44%

Intramural Costs

Total Site Costs $45,000.00 $25,000.00 $20,000.00 44.44%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Gurnee Park District
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Department of Transportation
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act of 1980
CSB: Chemical Safety Board
DOT: U.S. Department of Transportation
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: Milligrams Per Liter
NIOSH: National Institute for Occupational Safety and Health
OSC: OnScene Coordinator
PCB: Polychlorinated Biphenyl
PEL: Permissible Exposure Limit
PID: Photoionization Detector
POLREP: Pollution Report
ppm: Parts Per Million
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
VOC: Volatile Organic Compound
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly. 

7. Situational Reference Materials

No information available at this time.








